

REVISED SCHEDULE

PHASE 1: DISCOVERY AND OUTREACH

MONTHS 1 - 3

1. Project kickoff, tour, and committee meeting
2. Create a project webpage
3. Key person interviews
4. GIS-based mapping
5. Creation of Trends Report
 - Demographics
 - Transportation
 - Parks and Recreation
 - Housing and Affordability
 - Agriculture
 - Economy and Development
 - Land Use
 - Public Facilities and Utilities

PHASE 2: VISIONING

MONTHS 4 - 9

1. Theme development, goals, and objectives
2. Committee meetings (five)
 - Agriculture
 - Borough revitalization/Economic Development
 - Housing
 - Transportation
 - Natural and cultural features, community facilities

PHASE 3: PLAN PREPARATION

MONTHS 10 - 11

1. Draft plan
2. Implementation matrix
3. Implementation Financial Strategy Plan
4. Committee meeting (one)

PHASE 4: ADOPTION

MONTHS 12 - 13

1. Adoption
 - Plan advertisement assistance
 - Planning Commission presentation (1 meeting)
 - Elected Officials presentation (3 meetings)
 - One round of revisions



REVISED DETAILED SCHEDULE

TASK	DESCRIPTION	1	2	3	4	5	6	7	8	9	10	11	12	13
PHASE 1: DISCOVERY AND OUTREACH														
1	Project kickoff, tour, and committee meeting													
2	Create a project webpage													
3	Key person interviews													
4	GIS-based mapping													
5	Creation of Trends Report													
PHASE 2: VISIONING														
1	Theme development, goals, and objectives													
2	Committee meetings													
	Agriculture													
	Borough revitalization/Economic Development													
	Housing													
	Transportation													
	Natural and cultural features, community facilities													
PHASE 3: PLAN PREPARATION														
1	Draft plan													
2	Implementation matrix													
3	Implementation Financial Strategy Plan													
4	Committee meeting													
PHASE 4: ADOPTION														
1	Adoption													
	Plan advertisement assistance													
	Planning Commission presentation (1 meeting)													
	Elected Officials presentation (3 meetings)													
	One round of revisions													

